Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.

Team Members	Role/ Responsibilty	Email				
Elvis Mutangana	Data Engeneer and Data Lead	e.mutangana@alustudent.com				
Ezio Munyengango	Backend and Frontend Developer	e.munyengan@alustudent.com				

Task Allocation and Tracker

	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Data integration and cleaning (duplicates, missing values, outliers)	Elvis Mutangana	14/10/2026	Completed	Yes	clean.py – 2,288 of 200,000 sampled trips excluded; log in excluded_records.csv
	Feature engineering: duration, speed, fare per mile, tip %, time of day	Elvis Mutangana	14/10/2026	Completed	Yes	Derived features stored in trips table
	Database schema design, indexing and loading scripts	Elvis Mutangana	15/10/2026	Completed	Yes	schema.sql and load.py – normalized SQLite database
	Custom algorithm: MinHeap, top-k, quickselect, IQR fences	Elvis Mutangana	15/10/2026	Completed	Yes	algorithms.py – no heapq/sort; used for outliers and zone rankings
	Flask backend API (filters, sorting, rankings, data quality)	Ezio Munyengango	15/10/2026	Completed	Yes	backend/ – app.py, routes.py, db.py
	Frontend dashboard (map, heatmap, charts, trip table, filters)	Ezio Munyengango	15/10/2026	Completed	Yes	frontend/ – HTML, CSS, JavaScript with Leaflet and Chart.js
	Backend–database integration and testing	Elvis Mutangana	15/10/2026	Completed	Yes	Aligned schema with API; fixed API errors; all endpoints tested
	Processing January 2019 data, key findings and README	Ezio Munyengango	15/10/2026	Completed	Yes	3 insights in README; queries in insights.sql
	Video walkthrough	[Name]	15/10/2026	Completed	Yes	
	PDF technical report	[Name]	15/10/2026	Completed	Yes	

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
13/10/2026	Project kickoff: review the brief and dataset, split tasks	Elvis Mutangana	Elvis Mutangana, Ezio Munyengango	Explored the NYC taxi files (trip data, zone lookup, zone shapefile); agreed on Flask + SQLite + HTML/JS stack; Elvis takes data pipeline and database, Ezio takes backend and frontend	Elvis: start cleaning pipeline and schema. Ezio: plan API endpoints and dashboard layout	
14/10/2026	Progress check: cleaning rules, schema and API design	Ezio Munyengango	Elvis Mutangana, Ezio Munyengango	Agreed on exclusion and flag rules, derived features and table names so the API matches the database; chose a custom min-heap/quickselect as the manual algorithm	Elvis: finish loading scripts and algorithm. Ezio: build Flask routes and dashboard charts	
15/10/2026	Integration, testing and submission prep	Elvis Mutangana	Elvis Mutangana, Ezio Munyengango	Merged backend and frontend with the pipeline; fixed schema mismatches and API errors; processed January 2019 data and chose 3 key insights; wrote README	Record video walkthrough, write PDF report, complete participation sheet, submit	
[Date]		[Name]	[List of Attendees]	[Summary of Discussion]	[Follow-up Actions]	
[Date]		[Name]	[List of Attendees]	[Summary of Discussion]	[Follow-up Actions]	